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CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

CONTRACT:                  DAAE07-03-C-S089 HEMTT A4

CONTRACTOR:                Oshkosh Truck Corporation

MODIFICATION:              P00037

                                                             AMOUNT THIS ACTION                                                             ___________________________

PREVIOUS CONTRACT AMOUNT:  $56,869,864.88                    ESTIMATED COST: $24,303.84

AMOUNT OF THIS ACTION:     $    27,208.34                    FIXED FEE:      $ 2,904.50                           _________________                                 __________

CURRENT CONTRACT AMOUNT:   $56,897,073.22                    TOTAL CPFF:     $27,208.34_

1.  The purpose of this modification is to incorporate in Section C, HEMTT A4 Hydraulic System Diagnostic Scope of Work .  As a result

the following changes are hereby added to the contract.

a.  SECTION B    _________

CLIN 0018AA is established and added to the contract to provide funding for the addition of the HEMTT A4 Hydraulic System Diagnostic

Scope of Work as described in Section C. paragraphs C.34.1 through C.34.2.4.

CLIN 0018AA estimated cost amount is $24,303.84 and the fixed-fee is $2,904.50 for a total estimated cost and fixed-fee of $27,208.34.

b. SECTION C   _________

This modification adds additional paragraphs C.34.1 through C.34.2.4 to section C statement of work.  The additional paragraphs are

shown on page 4 of 6 in this modification.

2. SECTION F   _________

The required period of performace for CLIN 0018AA is as shown on the schedule B page 3 of 6.

3. SECTION J Attachments   _________

As a result of adding paragraph C.34.1 through C.34.2.4 CDRL number A026 is hereby added to attachment 012 CDRLs and made apart of the

contract.  CDRL number A026 is attached to this modification.

In addition Attachment 16 is also added to Section J titled "Design and Performance Specification Document for the Implementation of an

integrated Health Management System for the U.S. Army HEMTT A4 vehicle" dated 26 July 2006.

4.  As a result of the above changes, the total estimated cost and fee amount of the contract is increased by $27,208.34 from

$56,869,864.88 to $56,897,073.22.  A11 other terms and conditions remains unchanged and in full force and full effect.

                                               *** END OF NARRATIVE A 0038 ***
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CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0018          SECURITY CLASS: Unclassified

0018AA        SERVICES LINE ITEM                                                                           $         27,208.34              __________________                                                                            __________________

              NOUN: INTEG. OF HEALTH MGMT SYS.

              PRON: E16DC055J6    PRON AMD: 02    ACRN: AS

              AMS CD: 273764TW100

The Contractor will perform the work

under CLIN 0018AA in accordance with

Section C Statement of Work paragraphs

C.34 thru C.34.2.4

Estimated Cost:   $24,303.84

Fixed-Fee         $ 2,904.50                  __________

Total CPFF:       $27,208.34

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-JUN-2007

                            $        27,208.34
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CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION C - DESCRIPTION/SPECIFICATIONS/WORK STATEMENT

HEMTT A4 Hydraulic System Diagnostic Scope of Work  Task Order for up to 200 hours of engineering effort

Background:  The objective of this task is to consider alternatives and determine the production impact of integrating J1939 based

STE/ICE functionality and hydraulic systems diagnostic capability into the HEMTT A4 vehicle platform.  The effort will leverage Oshkosh

Truck design work performed as part of the hydraulic diagnostic development effort to enable J1939 protocol single point data access and

advance the state of Load Handling System (LHS) diagnostics for the HEMTT vehicle.  The LHS hydraulic diagnostics effort is described in

the attached Penn State ARL document titled Design and Performance Specification Document for the Implementation of an Integrated Health

management System for the US Army HEMTT A4 Vehicle, dated 26 July 2006 (attachment 1).

Scope of Work:

C.34. The contractor shall deliver a contractor format HEMTT A4 Diagnostic System Analysis of Alternatives (AoA) for each of the

following diagnostic capabilities within 90 days after task award (CDRL A026).  The AoA shall address the new and RECAP production cost

impacts, non-recurring engineering costs, design considerations, advantages / disadvantages of the design approach, and suggested

alternatives.

C.34.1. Single point J1939 protocol connection with STE/ICE functionality.

C.34.1.1. Consolidate all diagnostic data for the HEMTT A4 vehicle system to a single connection point conveniently located in the

vehicle cab.   The connection point must communicate with the Maintenance Support Device (MSD) and have growth potential to report to a

Vehicle Computer System.

C.34.1.2. Eliminate the conventional STE/ICE connector and dedicated sensors supporting the STE/ICE connector.  Integrate the MIC/TIM

system used with MTVR to provide STE functionality across the J1939 data bus to the single point MSD connector.   Identify STE/ICE data

omissions.

C.34.1.3. Add limited on vehicle display capability similar to the system used on MTVR to read and translate the J1939 diagnostic codes

and display data bus message information to operator and maintainer with English phrases.

C.34.2. LHS Hydraulic Diagnostics.

C.34.2.1. Select and embed sensors to measure and report hydraulic pressure and oil temperature to the J1939 data bus as prescribed in

the Penn State ARL report (table 1, page 9).

C.34.2.2. Connect, control and report data bus messages from the sensors using J1939 architecture Command Zone VIM system to the single

point diagnostic connector.

C.34.2.3. Store and report out of tolerance messages from the hydraulic sensors as warning and diagnostic messages.

C.34.2.4. Communicate through the single point diagnostic connector using MSD hardware and hydraulic diagnostic software, produced by

Penn State ARL and provided as GFE, to enable real time hydraulic system diagnostics and monitoring during operation and maintenance

troubleshooting procedures.

                                               *** END OF NARRATIVE C 0003 ***
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Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0018AA  E16DC055J6             AS       2        $               0.00  $          27,208.34            $          27,208.34

        273764TW100                   6DC055

                                                                           _________________

                                                         NET CHANGE    $          27,208.34

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AS        21   62040000061C1C03P273764252G  S20113                W56HZV           $          27,208.34                                                                                                          __________________

                                                                                          NET CHANGE    $          27,208.34

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      56,869,864.88              $          27,208.34              $      56,897,073.22

ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

AS       21  060720400000     S20113  61C1C03273764TW100252G              6DC055S20113  W56HZV
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Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION J - LIST OF ATTACHMENTS

    List of                                                                                         Number    List of                                                                                         Number

    Addenda                                   Title                                    Date        of Pages     Transmitted By    Addenda                                   Title                                    Date        of Pages     Transmitted By________________   ____________________________________________________________   _______________  ____________ _______________________________   ____________________________________________________________   _______________  ____________ _______________

Attachment 018     DESIGN & PERFORMANCE SPECIFICATION DOCUMENT FOR THE            26-JUL-2006      025

                   IMPLEMENTATION OF AN INTEGRATED HEALTH MANAGEMENT SYSTEM

                   FOR THE U.S. AMRY HEMTT A4 VEHICLE
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